

Sr. No.	Name of Cluster	Implementing Agency	T.A.	Action initiated		Timeline			
				Soft	Hard	CFC construction		Procurement of machineries	
						From	To	From	To
SOUTH ZONE									
1.	Kangayam Khadi Cluster, Tirupur, Tamil Nadu	Kangayam Sarvodaya Sangh, 83, Agraham Street, Tirupur Dist., Kangayam-638701 (T.N.)	NABCONS	Awareness -40 Artisans trained Skill upgradation - 120 Spinners trained. Training almost completed.	<ul style="list-style-type: none"> The institution having own building to utilize it as a CFC building. For 100 Charkhas, order placed to Dahanu unit. Looms will be purchased later on. As regards opening of Jan Dhan A/c, 300 artisans opened the A/cs and covering all insurance schemes. Designer engagement, creation of value added products are also the priority, being taken up in the next phase. 	No civil work		April, 2016	Sept., 2016
2.	Harihara Khadi Cluster, Davangere, Karnataka	Harihara Charakha Mattu Gramodyoga Sahakara Sangha Ltd., Davangere-Dist., Karnataka	NiMSME, Hyderabad	Skill upgradation - 75 Spinners & 25 weavers trained. Supervisory training will be conducted in the 4 th week of May.	<ul style="list-style-type: none"> For construction of CFC, tender is floated in newspaper. The opening of tender will take place in next week. After finalization of tender, work order will be issued. Regarding procurement of machineries, charkhas, looms, it will be finalized after construction of CFC. 100 artisans holding A/cs under Jan Dhan Yojana. For other artisans, institution will initiate for 	May, 2016	Aug., 2016	June, 2016	Aug., 2016

					<p>opening of A/cs.</p> <ul style="list-style-type: none"> Appointment of Designer (local)/Design House are under priority. 				
3.	Sidalghatta Khadi Cluster Chikaballapur, Karnataka	Sri Nandi Khadi Gramodyog Sangha, Mallamachanahali, Sidlaghatta Taluk, Chikaballapur Dist., Karnataka, Pin-562102	MSME Foundation, New Delhi	Skill upgradation - 25 Spinners & 25 weavers trained	<ul style="list-style-type: none"> Tender for construction of CFC is floated. The same will be finalized on 26th May. Machineries, charkhas, looms will be procured in consultation with State Director and Technical Agency in due course. Almost all artisans are having Bank A/cs under Jan Dhan Yojana. Designer not yet appointed. 	June, 2016	Sept., 2016	Sept., 2016	Nov., 2016
4.	Hudli Khadi Cluster, Belgaum, Karnataka	Khadi and Gramodyog Sahakari Utpadak Sangh Ltd., Hudli, Belgaum, Karnataka	MSME Foundation, New Delhi	Skill upgradation - 25 Spinners & 25 weavers trained	<ul style="list-style-type: none"> For CFC construction, tender will be floated on 18.05.2016. Procurement of 100 Charkhas and 40 looms, order is placed to Gondal. Marketing planning and estimate is under process. As regards Bank A/c, 407 spinners and 107 weavers holding Bank A/cs under Jan Dhan Yojana, besides 75 artisans are also opened A/cs. 	June, 2016	Sept., 2016	Sept., 2016	Nov., 2016
5.	Steel & Wooden Furniture Cluster, T.N.	Sarkar Kollapatty Gram Seva Sangh, Sarkar Kollapatty Post,	ITCOT, Chennai	Awareness - 110 Artisans trained	<ul style="list-style-type: none"> Training programme to be commenced shortly. Plan for CFC (civil construction) has been made. 	July, 2016	Dec., 2016	Nov., 2016	Feb., 2017

		Pin-636030, District Salem, T.N.			<ul style="list-style-type: none"> Tendering for civil work as well as machineries are to be issued. I.A. took time as the particularly election was under progress in the State. 				
WEST ZONE									
6.	Blacksmithy & Agri Tools Cluster, Surat	Suruchi Shikshan Vasahat Trust, Bardoli, Pin-394601, Dist. Surat Gujarat	EDI, Ahmedabad	Awareness - 200 Artisans Skill development - 40 Exposure visit - 5	<ul style="list-style-type: none"> One CFC is constructed. Another 2 CFC will be constructed during 2nd week of June. The procurement of machineries is under process. The same will be finalized, as per DPR timelines. All artisans have A/cs under Jan Dhan Yojana. Regarding marketing, the I.A. initiatives through e-commerce is being taken. 	June, 2016	Sept., 2016	Sept., 2016	Dec., 2016
NORTH EAST ZONE									
7.	Ningomthong Reed Kauna Cluster, Imphal, Manipur	Crafts Development Promoters Organization, Ningomthong, Kilra Panang, Dist.- Imphal East-795008, Manipur	IIE, Guwahati	Awareness -75 Artisans trained	<ul style="list-style-type: none"> CFC is constructed. Through the Purchase Committee, Procurement of machineries is being finalized. 100 artisans are having Jan Dhan A/cs. Rest is being done. 	May, 2016 CFC is constructed	Dec., 2016	July, 2016	Sept., 2016
CENTRAL ZONE									
8.	Hand Knotted Carpet Cluster, Allahabad,	Jaikaran Bind Gram Vikas Seva Sansthan, Vill.-Khijirpur,	EDI, Ahmedabad	Skill development - 271 completed	<ul style="list-style-type: none"> The registration and formalities for land is under process. The same will be completing 	July, 2016	Dec., 2016	July, 2016	Feb., 2017

	U.P.	PO.-Sarai, Mamrej, Dist.-Allahabad-212403, U.P.			<p>within a week.</p> <ul style="list-style-type: none"> The construction of CFC, procurement of machineries will be undertaken within a week. 				
9.	Crochet (Croshiya) Cluster, U.P.	Swargiya Bhagawati Shikshan Sanstha, Vill. & PO-Betalpur, Dist.-Deoria-274201, U.P.	EDI, Ahmedabad	TOT – 20 From 25 th May Skill development training will start	<ul style="list-style-type: none"> The tendering process for construction of CFC will be done by last week of this month. The machineries will be procured only after CFC finalization. Around 200 artisans holding Bank A/cs under Jan Dhan Yojana. 	June, 2016	Oct., 2016	Nov., 2016	Feb., 2017
10.	Mau Pottery Cluster, Azamgarh (U.P.)	Jan Kalyan Awam Gramin Utthan Sansthan, Village – Gopalpur, Post. Khalifathpur, Dist. Azamgarh (U.P.)	EDI, Ahmedabad	Trainers training being started in the next week at Khanapur.	<ul style="list-style-type: none"> Tendering for construction of CFC, procurement of machineries and other interventions being taken in the last week of June. 	July, 2016	Oct., 2016	Nov., 2016	Dec., 2016
11.	Bastar Handicraft Cluster, Chhattisgarh	TRIWE, Plot No.-16, Mahaveer Nagar, Opp. Bothra Jewellers, Circuit House Road, Bastar, Jagdalpur-494001, Chhattisgarh	XIM, Bhubaneswar	Sensitization – 1000 Artisans Skill development – 300 New Design – 100 Managerial – 500 Capacity Building – 100	<ul style="list-style-type: none"> The PWD denied for construction of CFC. The other alternate process is in progress in consultation with TA. Small machineries will be procured locally. Other machineries will be procured by floating tender during last week of May, 2016. As regards Jan Dhan 	May, 2016	June, 2016	May, 2016	Dec., 2016

					Yojana, not yet completed. It is under process.				
12.	Dry Flower Cluster, Raipur, Chhattisgarh	Auroarts Society, K-12, Anupama Nagar, Shankar Nagar, Dist.- Raipur-492001, Chhattisgarh	XIM, Bhubaneswar	Sensitization – 200 Artisans Skill development – 89	<ul style="list-style-type: none"> IA floated tender for construction of CFC. Procurement of machineries will be done only after CFC finalization. Regarding marketing, they are having their own marketing channels. Other initiatives will be done after CFC functioning. 100 artisans have A/cs under Jan Dhan Yojana. For other artisans, the work is under process. The President of the IA herself is a designer. 	June, 2016	Sept., 2016	Oct., 2016	Dec., 2016
13.	Hoshangabad Bamboo Cluster, (M.P.)	Bhausahab Bhuskute Smriti Lok Nyas, Govindnagar, Post-Paliya Pipriya, Tehsil-Bankhedi, Dist.- Hoshangabad - 461990 (M.P.)	MSME Foundation, New Delhi	Training starts from last week of May. (Fund released on 31-03-2016)	<ul style="list-style-type: none"> Tendering for construction of CFC, procurement of machineries and other interventions being taken in the last week of May. 	May, 2016	Sept., 2016	Aug., 2016	Oct., 2016
14.	Rana Cotton Khadi & Woolen Cluster, Uttar Pradesh	Rana Gramodyog Vikas Sansthan, Bhadal, Dist.- Baghpat (U.P.), Pin-250622	NABCONS	Certain problems with I.A. It is being sorted out.	--				